

Project Review -- Fenwick Integration

The Fenwick Integration project is progressing on schedule. Raj Patel, Head of Engineering at Quantum Labs, discussed the pilot results with the Fenwick Robotics team this week.

Sam Ostrow, who runs integrations at Fenwick Robotics, confirmed the pilot is on track for the original six-to-eight week estimate given during the kickoff call.

Elena Cho, CEO of Quantum Labs, has asked for a go/no-go decision on general release by the end of next month.

Open risk: sensor calibration drift on Fenwick's older hardware revision, currently being investigated by Raj's team.